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S&MA held reviews in preparation for the STS-113/11A Flight Readiness 
Review on 16 October, and 29 October 2002 and is ready to proceed 
toward launch countdown.

FRR Briefing Overview

• Significant assessments - discuss

• Special topics

• NASA Safety Reporting System (NSRS) - discuss

• Space Shuttle Hazard Analysis - discuss

• Space Shuttle FMEA/CIL – discuss

¡ Significant Open work - none

¡ CoFR Exceptions - none

¡ Open Action Items - none

Approach and General DescriptionApproach and General Description
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Significant AssessmentsSignificant Assessments

ADDITIONAL ASSESSED ITEMS ARE IN THE BACKUP CHARTS

Space Station

• STS-112/9A SSRMS Close Proximity Event

• 9A Spool Positioning Device Configuration Problem

Orbiter

• STS-112 System A Pyros Failed to Fire at Liftoff

• Salad Bowl Damage

RSRM

• RH Nozzle Nose Cap Missed X-Ray Inspection
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Significant AssessmentsSignificant Assessments

ADDITIONAL ASSESSED ITEMS ARE IN THE BACKUP CHARTS

ET

• Intertank Stringer Issue

• STS-112 Bipod Ramp Foam Loss

KSC

• STS-112 System A Pyros Failed to Fire at Liftoff
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NSRS SummaryNSRS Summary

There are no NASA Safety Reporting System reports open that are applicable 
to STS-113/11A.

Hazard Analysis SummaryHazard Analysis Summary

There are no new Accepted Risk hazards identified for STS-113/11A.

FMEA/CIL SummaryFMEA/CIL Summary

There are no new Criticality 1 failure modes identified for STS-113/11A.
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STS-113/11A Readiness Statement

With the satisfactory completion of identified open work, Safety and Mission  
Assurance has no constraints to STS-113/11A.  S&MA has no issues that 
constrain any of the mission success criteria.

/s/ Y o l a n d a  M a r s h a l l /s/ S h a n n o n  B a r t e l l

SR&QA Director, JSC Director, KSC Safety, Health 
and Independent Assessment

/s/ A m a n d a  G o o d s o n /s/ B i l l  H i g g i n s

S&MA Director, MSFC Chief, Shuttle S&MA, KSC 

/s/ J e r r y  H o l s o m b a c k /s/ M i k e  S m i l e s

ISS S&MA Manager S&MA Manager, SSC

/s/ M a r k  E r m i n g e r

SS SR&QA Manager
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Space Station

• CBM Contamination

Orbiter/GFE

• MPM Negative Margins
• IMU Slip Ring Problem
• OV-105 Exceedance of OMDP Interval Requirements
• Dryden GSE Oil Contamination

• STS-112/9A Comm Problems through the ISS Docked C Interface Unit 

External Tank

• LO2 Feedline Repair Using BX-265

RSRM

• Flex Bearing Temperature Sensor Anomaly
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SRB

• SRB Nose Cone Heat Treat Alert

KSC

• Crawler Transporter #1 Repair

• Dryden GSE Oil Contamination

Independent Assessment

• High Utilization of EXT MDMs

• Thermal Radiator ORU Deployment

• Structural Evaluation of Boeing Structural Analysis and Static Load Testing for the 
S1/P1 Integrated Truss Segments (ITS's)
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